
RDA Timeline for 2025 through 2028 A-F Accountability Refresh

This timeline outlines key milestones and activities for the A-F Accountability Refresh and RDA (Results Driven Accountability) 
process from July 2024 through Fall 2028.
Timeline by Periods
July–December 2024
Preparation for the upcoming A-F Accountability Refresh.
Initial updates and methodology discussions.
Spring–Summer 2025
Preliminary Framework for the 2028 A-F Refresh is developed.
2025 Manual adopted in March 2025 and 2026 Manual adopted in June 2025.
Preliminary methodology for the A-F Refresh is released.
Summer–Winter 2025
Continued refinement of the framework.
Public comment period for the manual and methodology.
Fall 2025 RDA Determinations are made.
Spring–Summer 2026
Final Framework and Feedback Summary for the A-F Refresh.
Final cut points and preliminary manual released in Summer 2026.
2027 Manual adopted in June 2026.
Public comment period continues.
Fall–Winter 2026
2028 Manual becomes effective in Fall 2026.
Ratings and final methodology updates.
Fall 2026 RDA Determinations are made.
Spring–Summer 2027
Ongoing updates and public comment periods.
Continued implementation of the refreshed methodology.
Fall–Winter 2027
Ratings and methodology updates.
Fall 2027 RDA Determinations are made.
Spring–Summer 2028
Final updates and preparations for the 2028 A-F Refresh.
Fall 2028
Final RDA Determinations for 2028.
Completion of the A-F Accountability Refresh cycle.
Updated in August 2025.
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