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Executive Summary 

The Comprehensive School Reform (CSR) program established by Congress is 

authorized through Title I, Part F of the No Child Left Behind (NCLB) Act of 2001.  The 

program was developed to help high-poverty and low-achieving schools address common 

obstacles to improved student achievement through effective school-wide reform.  CSR 

programs are intended to cover all aspects of high poverty and low-achieving schools’ 

operations through curriculum changes, sustained professional development and 

enhanced involvement of parents, rather than focusing on improving programs selectively 

or adopting a piecemeal approach to reform. 

Grants are awarded to local education agencies (LEAs)1 in Texas through two different 

programs: 1) the CSR – Improving Teaching and Learning (ITL) grant program; and 2) 

the CSR – High School Initiative (HS) grant program.  The CSR – ITL grant program is 

the initial CSR grant program through which federal funds were distributed to Title I 

eligible campuses seeking to implement the 11 required CSR components.  The CSR – 

HS is a new grant program that was first implemented for the 2004-05 school year.  The 

CSR – HS program distributes funds to other eligible Title I Part A schools serving high 

school students (including open-enrollment charter schools and all-grade campuses) that 

are not currently receiving CSR funds, or that did not already receive CSR funds prior to 

the 2004-05 school year. 

This evaluation report examines implementation results for the first reporting period of 

the CSR – HS program and the first reporting period of Cycle 3 of the CSR – ITL 

program.  Both of these programs were in the early stages of implementation when they 

reported the results covered in this evaluation.  The first reporting period for the CSR- HS 

program occurred between January 1, 2005 and May 31, 2005 (i.e., five months).  The 

first reporting period for the CSR – ITL Cycle 3 program occurred between August 1, 

2004 and July 31, 2005 (i.e., 12 months). Therefore, the differences in reporting time 

1 LEAs include school districts and open-enrollment charter schools. 
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frames should be considered carefully when reviewing implementation progress for these 

two programs. 

This report also examines final implementation results for Cycle 2, which concluded its 

fourth and final year of implementation during the 2004-05 school year.  The reporting 

period for the final year of Cycle 2 was July 1, 2004 through June 30, 2005.  However, 

the CSR – ITL Cycle 2 grant program was funded over the July 1, 2001 to June 30, 2005 

period. Implementation data reported for the final year of Cycle 2 should be viewed as 

an indication of where grantees were on each of the CSR components after four years of 

program implementation.  This report also presents findings from a statistical analysis 

that examines the relationship between levels of CSR implementation and student 

performance results as measured by performance on standardized state assessments such 

as the Texas Assessment of Academic Skills (TAAS) and the Texas Assessment of 

Knowledge and Skills (TAKS).   

CSR – HS campuses and CSR – ITL Cycle 3 campuses were both in the early stages of 

CSR implementation when they submitted their first progress reports.  It is to be expected 

that at this stage, compared to CSR – ITL Cycle 2, relatively few of the required activities 

would be fully implemented.   

Key findings for the first reporting period (i.e., January 1, 2003 – May 31, 2005) at CSR 

– HS campuses include: 

•	 The typical CSR – HS student was enrolled in grade 9 or 10, Hispanic, and 
economically disadvantaged; 

•	 All but one (98%) of the high schools receiving grant funds, and all (100%) of the 
open-enrollment charter schools and all-grade campuses reported establishing an 
active leadership team on the campus.  Especially among the high school 
campuses, leadership teams represented a wide cross-section of school staff, with 
school principals, teachers, curriculum specialists, and department chairs well 
represented; 

•	 Although grantees had implemented a wide range of CSR-funded activities, in 
each reported activity area only 33% or less of campuses reported that the activity 
was either ‘mostly implemented’ or ‘fully implemented’;   

•	 The most common obstacle to successful implementation was the lack of parental 
involvement, as cited by 51% of campuses that reported an obstacle.  The most 
common means to resolve obstacles was to hire additional staff (23%).  
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Approximately 13% reported adopting or changing parental outreach programs to 
address obstacles; 

•	 Open-enrollment charter schools and all-grade campuses were much more likely 
than high schools to establish a range of Parent and Community Involvement 
activities by the end of the first reporting period.  Open-enrollment charter 
schools and all-grade campuses were much more likely than high schools to 
establish Parental Involvement in Decision-Making (73% vs. 58%), Parent 
Education/Training (67% vs. 44%), and Parent Volunteer Programs (60% vs. 
28%); 

•	 A majority of high schools reported that implementation of activities related to 
improving Curriculum and Instruction (94%), Professional Development (88%), 
Non-Academic Support Services (84%) and Annual Evaluation (78%) were ‘on 
schedule’ or ‘ahead of schedule’. An even higher percentage of charter 
schools/all-grade campuses (93% or more for each activity) reported that these 
activities were on schedule;   

•	 Parent and Community Involvement was the most common activity reported by 
high schools as ‘behind schedule’, with 28% of high schools reporting this to be 
the case.  None of the charter schools/all-grade campuses reported this activity to 
be behind schedule; 

•	 Nearly half (48%) of the high schools reported that Parent and Community 
Involvement was a ‘very difficult’ or ‘difficult’ activity to implement.  None of 
the charter schools/all-grade campuses reported this to be the case;   

•	 Campuses received technical assistance in a large number of reform areas by the 
end of the first reporting period. The most common areas of assistance were 
Professional Development, Curriculum, Instruction, and Student Assessment; 

•	 Only 34% of the high schools, compared to 60% of the charter schools/all-grade 
campuses, received technical assistance in the area of Parent and Community 
Involvement;   

•	 A somewhat higher percentage of high schools (11%) than charter schools/all
grade campuses (7%) reported dissatisfaction with their technical assistance 
provider; and 

•	 The most common source of additional funding used to supplement federal CSR 
funds at high schools was local funds (52%).  The most common source of  
additional funding for charter schools/all-grade campuses was state funds (60%).   

CSR – ITL campuses share similar characteristics that distinguish them from CSR – HS 
campuses.  Most notable is the fact that CSR – ITL grant funds are available to all 
campus types.  Key findings for the first reporting period (July 1, 2004 – June 30, 2005) 
for Cycle 3 and for the fourth year of the grant program for Cycle 2 include:  

•	 The typical CSR – ITL student in 2005 was enrolled in an elementary or middle 
school, Hispanic, and economically disadvantaged;   

•	 Technical assistance providers indicated that between 71% and 91% of Cycle 2 
campuses had mostly implemented or fully implemented all of the required CSR 
components by the end of the grant period.   

viii 



 

 

 

 

 

 

 

 

 

•	 The three components implemented by the lowest percentage of Cycle 2 
campuses were: Comprehensive Design (84%), Student Achievement (83%) and 
Parent and Community Involvement (71%);   

•	 Technical assistance providers indicated that between 60% and 88% of Cycle 3 
campuses had mostly implemented or fully implemented eight of the 11 required 
CSR components by the end of the first reporting period.   

•	 The three components implemented by the lowest percentage of Cycle 3 
campuses were: Research-Based Methods (59%), Annual Evaluation (58%), and 
Parent and Community Involvement (44%).   

These findings indicate that by the end of the grant period, a high percentage of Cycle 2 

campuses had implemented all 11 CSR components, in keeping with program goals.  Not 

surprisingly, CSR – HS campuses and CSR – ITL Cycle 3 campuses reported lower 

levels of implementation, since each group of campuses had only concluded its first 

reporting period when it submitted its progress reports.  Even so, CSR-ITL Cycle 3 

campuses reported implementing each CSR component at a higher level than CSR – HS 

campuses.  It is likely that this is due to the fact that the first reporting period for each 

group differed, with CSR – HS campuses reporting implementation during the first five 

months of the grant period, and Cycle 3 campuses reporting implementation for the entire 

first year of the grant. 

A statistical analysis was conducted on Cycle 2 final evaluation data to determine 

whether CSR programs implemented over four years were related to improved student 

academic achievement.  Comparisons of student performance were made between CSR 

campuses and non-CSR campuses, between non-CSR campuses and high-implementing 

CSR campuses, and between non-CSR and low-implementing CSR campuses.  Several 

positive findings were found relating to the effectiveness of CSR reforms on student 

achievement, as measured by the percentage of students meeting state reading and math 

standards at each campus: 

•	 CSR campuses that implemented program components at a higher level 

outperformed low-implementing campuses as measured by the amount of 

improvement in the percentage of students meeting state reading and math 

passing standards between 2001 and 2005; 


•	 High-implementing CSR campuses also outperformed non-CSR campuses as 
measured by the amount of improvement in the percentage of students meeting 
state reading and math passing standards between 2001 and 2005;  
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•	 Five of the 11 CSR components were found to be related to improvement in the 
percentage of students meeting state reading passing standards between 2001 and 
2005: Measurable Goals and Benchmarks, Support Provided for Staff, Parent and 
Community Involvement, Annual Evaluation and Coordination of Resources;   

•	 Four of the 11 CSR components were found to be related to improvement in the 
percentage of students meeting state math passing standards between 2001 and 
2005: Measurable Goals and Benchmarks, Professional Development, 
Coordination of Resources and Student Achievement;   

•	 CSR campuses implementing the Coordination of Resources component at a high 
level were found to outperform low-implementing campuses in the percentage of 
students meeting 2005 TAKS math passing standards;  

•	 Across each of the 11 CSR components, no significant differences were found 

between high-implementing and low-implementing CSR campuses in the 

percentage of students meeting 2005 TAKS reading passing standards;  


•	 No significant differences were found between CSR campuses and non-CSR 

campuses in the percentage of students meeting 2005 TAKS reading and math 

assessments.  


These results show some evidence for concluding that the implementation of CSR 

reforms are related to improved student performance over time.  Overall, these findings 

are somewhat encouraging and suggest that CSR reforms may be having the intended 

effect, at least as measured by results for Cycle 2.   

One area of concern that emerges from the analysis is the comparatively low 

implementation levels for parental involvement activities among CSR – HS and CSR – 

ITL Cycle 3 campuses.  Given difficulties reported regarding parent participation, this 

result suggests the importance of taking steps to establish more parent participation and 

outreach activities at CSR campuses, particularly at CSR – HS high schools.  It is early 

enough in that grant program’s implementation period that such steps may have a 

positive effect on the success of CSR programs.  

x 

http://ritter.tea.state.tx.us/opge/progeval/CampusWide/csr_02_09_06.pdf

	Text1: Link to full text: http://www.tea.state.tx.us/opge/progeval/CampusWide/csr_02_09_06.pdf


